COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2020

ESTI MATE SUMVARY 15: 38: 47
CONTI D: 21138 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21138-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TI ME ALLOW 110 WORK DAYS
US 160 AND SH 17 | NTERSECTI ON PERCENT TIME:  11.82 ORI G TI ME ALLON 110 WORK DAYS
PRQJECT NO. FSA1602- 159
US 160 AND SH 17 | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: ALAMOSA
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PER OD ENDI NG 07/ 25/ 2020 DATE TIME STARTED 07/07/2020
1260 ROCK CREEK Cl RCLE DATE LET 04/ 30/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/11/2020 DATE ACCEPTED
LAFAYETTE CO 80026 (303) 665-2933 DATE NOTI CE TO PROCEED 07/07/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5, 557,240.00 PARTI Cl PATI NG $ 728, 828. 40 $ 728, 828. 40
AWARD PRQIECT AMT: $ 5,247,258.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 13.11% TOTAL EARNI NGS 728, 828. 40 728, 828. 40
FUNDS AVAI LABLE: $ 4,828,411.60 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 728, 828. 40 728, 828. 40
TOTAL CLAI M5 $ 0.00 RETAI NAGE -14,943. 77 -14,943. 77
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 713, 884. 63 713, 884. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 713, 884. 63 713, 884. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 713, 884. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
146, 100. 00000 0. 000 0. 00
0010 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0. 00
537. 00000 0. 000 0. 00
0015 202- 00090 *Renmpval of Delineator 20. 000 0. 000
EACH 10. 000 270. 00
27.00000 10. 000 270. 00
0020 202-00195 Renoval of Medi an Cover 83. 000 0. 000
SY 83. 000 1, 328. 00
16. 00000 83. 000 1,328.00
0025 202-00203 Renoval of Curb and Gutter 163. 000 0. 000
LF 163. 000 1,141. 00
7.00000 163. 000 1, 141. 00
0030 202-00205 Renoval of Weel Stop 1. 000 0. 000
EACH 1. 000 92.00
92. 00000 1. 000 92.00
0035 202-00220 *Renoval of Asphalt Mat 10, 648. 000 0. 000
Sy 5, 657. 000 79, 198. 00
14. 00000 5, 657. 000 79, 198. 00
0040 202-00240 Renpval of Asphalt Mat (Pl aning) 5, 206. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 3, 900. 000 0. 000
SF 1, 588. 000 3,176. 00
2. 00000 1, 588. 000 3,176. 00
0050 202-00810 *Rermoval of Ground Sign 21. 000 0. 000
EACH 12. 000 2,580. 00
215. 00000 12. 000 2,580. 00
0055 202-00815 Renoval of Sign (Special) 1.000 0. 000
EACH 1. 000 8, 440. 00

8, 440. 00000 1. 000 8, 440. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00827 *Renmoval of Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0065 202-01000 Renoval of Fence 332. 000 0. 000
LF 298. 000 894. 00
3. 00000 298. 000 894. 00
0070 202-01130 *Renoval of Guardrail Type 3 172. 000 0. 000
LF 66. 000 1, 782.00
27.00000 66. 000 1, 782. 00
0075 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 2.000 1, 786. 00
893. 00000 2.000 1, 786. 00
0080 202- 04002 Clean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0085 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
368. 00000 0. 000 0. 00
0090 203-00010 *Uncl assified Excavation (Conplete In Place) 2,722.000 0. 000
CcY 1,012. 000 40, 480. 00
40. 00000 1, 012. 000 40, 480. 00
0095 203- 00050 Unsui tabl e Materi al 545. 000 0. 000
cY 0. 000 0. 00
84. 00000 0. 000 0. 00
0100 203-01100 Proof Rolling 12. 000 0. 000
HOUR 3. 000 336. 00
112. 00000 3. 000 336. 00
0105 203-01140 Rol i ng 16. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0. 00
0110 203-01500 Bl adi ng 16. 000 0. 000
HOUR 0. 000 0. 00

159. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 10. 000 0. 000
HOUR 0. 000 0. 00
179. 00000 0. 000 0. 00
0120 203-01594 Conbi nati on Loader 16. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0.00
0125 203-01597  *Potholing 60. 000 0. 000
HOUR 27.000 7,722.00
286. 00000 27.000 7,722.00
0130 203-02330 Laborer 24.000 0. 000
HOUR 11. 500 908. 50
79. 00000 11. 500 908. 50
0135 208-00002 *Erosion Log Type 1 (12 Inch) 1, 310. 000 0. 000
LF 260. 000 1, 300. 00
5. 00000 260. 000 1, 300. 00
0140 208-00035 *Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0145 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
0150 208-00051 *StormDrain Inlet Protection (Type I) 7.000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0155 208-00052 *StormDrain Inlet Protection (Type I1) 10. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0160 208- 00055 *Rigid Inlet Protection Device 3. 000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0.00
0165 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00

3, 010. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0.00
0180 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0185 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 2.000 600. 00
300. 00000 2.000 600. 00
0190 208-00207 *Erosion Control Management 110. 000 0. 000
DAY 4.000 2,536. 00
634. 00000 4. 000 2,536.00
0195 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0200 210-00827  *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0205 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
755. 00000 0. 000 0.00
0210 210-04050  Adjust Valve Box 1. 000 0. 000
EACH 0. 000 0. 00
493. 00000 0. 000 0. 00
0215 212-00006 *Seeding (Native) 0. 150 0. 000
ACRE 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0220 212-00032  *Soil Conditioning 0. 150 0. 000
ACRE 0. 000 0. 00

5, 700. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 213-00003

0230

213- 00061

0235

240- 00000

0240

250- 00050

0245

250- 00100

0250

250- 00110

0255

250- 00120

0260

250- 00200

0265

250- 00210

0270

250- 00220

0275 304- 06000

C21138

FSA1602- 159

21138-BID

| TEM
DESCRI PTI ON

*Mil ching (Weed Free)

*Mul ch Tackifier

*Wldlife Biologist

*Moni toring Techni ci an

*Envi r onnent al

Heal th and Safety Managenent Plan

*Heal th and Safety Oficer

*Mat eri al

Sanpl ing and Delivery

*Mat eri al

Handl i ng (Stockpile)

*Sol i d Waste Di sposal

*Hazar dous Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 150
ACRE
1, 960. 00000
30. 000
LB
7.00000
20. 000
HOUR
215. 00000
80. 000
HOUR
161. 00000
1. 000
LS
5, 790. 00000
20. 000
HOUR
264. 00000
10. 000
EACH
306. 00000
141. 000
cy
314. 00000
20. 000
cy
336. 00000
5. 000
cy
709. 00000
3, 633. 000
TON

58. 00000

QrY TH'S PERI OD
QTY TO DATE

34
34

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUN 08/ 10/ 2020

537.

5, 474

5,790

1, 320

44,274

.00

.00

50

00

00

00

.00

00

.00

.00

.00

15: 38: 47

AMOUNT

537.

5,474

5,790

1,320

44,274

.00

.00

50

00

00

00

.00

00

.00

.00

.00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-09014  Aggregate Base Course (Special) 201. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0285 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 540. 000 0. 000
TON 0. 000 0. 00
263. 00000 0. 000 0. 00
0290 411-10255 *Enul si fied Asphalt (Sl ow Setting) 391. 000 0. 000
GAL 37.000 185. 00
5. 00000 37.000 185. 00
0295 412-00600 Concrete Pavenent (6 Inch) 88. 000 0. 000
SY 0. 000 0. 00
99. 00000 0. 000 0. 00
0300 412-01000 Concrete Pavement (10 Inch) 7, 555. 000 0. 000
Sy 0. 000 0.00
132. 00000 0. 000 0. 00
0305 412-01001 Concrete Pavenent (10 Inch) (Special) 123. 000 0. 000
SY 0. 000 0. 00
178. 00000 0. 000 0. 00
0310 420-00113 Geotextile (Drainage) (Cass 2) 4.000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0315 420-00132 Geotextile (Separator) (Class 1) 10, 332. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0320 503-00018 *Drilled Shaft (18 Inch) (Caisson) 5. 000 0. 000
LF 0. 000 0.00
445. 00000 0. 000 0. 00
0325 503-00200 *Cai sson (Speci al) 120. 000 0. 000
LF 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0330 506-00209 Riprap (9 Inch) 2. 000 0. 000
cY 0. 000 0. 00

343. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604- 13005 Inlet Type 13 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 430. 00000 0. 000 0. 00
0340 604-16005 Inlet Type 16 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 760. 00000 0. 000 0. 00
0345 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,180. 00000 0. 000 0. 00
0350 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 890. 00000 0. 000 0. 00
0355 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,160. 00000 0. 000 0. 00
0360 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 12. 500 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0365 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0370 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
8, 890. 00000 0. 000 0. 00
0375 607-00005 End Post 2.000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0380 607-11200 Fence Conbination Wre Wth Metal Posts 298. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0385 607-11525  *Fence (Plastic) 330. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 608-00000 Concrete Sidewal k 350. 000 0. 000
Sy 0. 000 0. 00
110. 00000 0. 000 0. 00
0395 608-00010 Concrete Curb Ranp 203. 000 0. 000
SY 0. 000 0. 00
377.00000 0. 000 0. 00
0400 609-20010 Curb Type 2 (Section B) 15. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0405 609-21010 Curb and Gutter Type 2 (Section I|-B) 258. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0410 609-21013 Curb and Gutter Type 2 (Section I-M (Special) 69. 000 0. 000
LF 0. 000 0. 00
97. 00000 0. 000 0. 00
0415 609-21020 Curb and GQutter Type 2 (Section I1-B) 287.000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0420 609-21110 Curb and Gutter Type 2 (Section I-B) (Special) 165. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0425 609-21900 Curb and CGutter Type 2 (Special) 134. 000 0. 000
LF 0. 000 0. 00
104. 00000 0. 000 0. 00
0430 610-00020 Medi an Cover Material (Patterned Concrete) 1, 264. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0435 612-00001  *Delineator (Type I) 59. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0440 612-00002 *Del i neator (Type Il) 6. 000 0. 000
EACH 0. 000 0. 00

81. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 612-00003

0450

612- 00041

0455

613- 00206

0460

613- 00306

0465

613-01100

0470

613- 01200

0475

613-01300

0480

613- 03500

0485

613- 10000

0490

613-13008

0495 613-34400

C21138

21138-BID
FSA1602- 159

| TEM
DESCRI PTI ON

*Del i neator (Type II1)

*Del i neator (Flexible) (Type I)

*2 Inch Electrical

Condui t ( Bored)

*3 Inch Electrical

Condui t (Bor ed)

*1 Inch Electrical

Conduit (Plastic)

*2 Inch Electrical

Conduit (Plastic)

*3 Inch Electrical

Condui t (Plastic)

*El ectrical

*Wring

*Lum naire (LED) (8,000 Lunens)

*Li ght Standard Metal (40 Foot)

Conduit (Plastic) (Multiduct) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
91. 00000
6. 000
EACH
54. 00000
70. 000
LF
70. 00000
140. 000
LF
79. 00000
100. 000
LF
11. 00000
330. 000
LF
16. 00000
260. 000
LF
23. 00000
2, 200. 000
LF
177. 00000
1. 000
LS
33, 980. 00000
6. 000
EACH
539. 00000
2.000
EACH

5, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
468. 000
468. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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82, 836

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

15: 38: 47

AMOUNT

82, 836

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00
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PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
2,180. 00000 0. 000 0. 00
0505 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
6, 240. 00000 0. 000 0. 00
0510 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
4,910. 00000 0. 000 0. 00
0515 614-00011 *Sign Panel (Class |) 156. 000 0. 000
SF 0. 000 0. 00
32.00000 0. 000 0.00
0520 614-00012 *Sign Panel (Class Il) 174. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0525 614-00216 *Steel Sign Post (2x2 Inch Tubing) 21. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0530 614-01512  *Steel Sign Support (2-1nch Round) (Post) 55. 000 0. 000
LF 0. 000 0. 00
81. 00000 0. 000 0. 00
0535 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
81. 00000 0. 000 0.00
0540 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 149. 000 0. 000
LF 0. 000 0. 00
242.00000 0. 000 0. 00
0545 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 15. 000 0. 000
EACH 0. 000 0. 00
242. 00000 0. 000 0.00
0550 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 15. 000 0. 000
LF 0. 000 0. 00

295. 00000 0. 000 0. 00
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PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 1. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0560 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
556. 00000 0. 000 0.00
0565 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
877.00000 0. 000 0. 00
0570 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0575 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
36, 240. 00000 0. 000 0. 00
0580 614-72860 *Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0585 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 230. 00000 0. 000 0. 00
0590 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
5, 720. 00000 0. 000 0.00
0595 614-72885 *Traffic Signal Vehicle Detector (Special) 2.000 0. 000
(Speci al ) (Advanced) EACH 0. 000 0.00
9, 490. 00000 0. 000 0. 00
0600 614-72885 *Traffic Signal Vehicle Detector (Special) (Stopbar) 4. 000 0. 000
EACH 0. 000 0. 00
8, 990. 00000 0. 000 0. 00
0605 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

21, 910. 00000 0. 000 0. 00
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PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23, 630. 00000 0. 000 0. 00
0615 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
26, 370. 00000 0. 000 0.00
0620 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
4,260. 00000 0. 000 0. 00
0625 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0630 614-87015  *Buffer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
407. 00000 0. 000 0. 00
0635 614-87024 *Fi ber Optic Termination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 630. 00000 0. 000 0.00
0640 614-87320 *Closed Circuit Television Canera (Traffic 1. 000 0. 000
Surveill ance)
EACH 0. 000 0. 00
10, 570. 00000 0. 000 0. 00
0645 614-87524 *Splice Fiber Optic Cable (24 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
14, 830. 00000 0. 000 0.00
0650 621-00450  *Detour Pavenent 2, 250. 000 0. 000
514 804. 000 53, 868. 00
67.00000 804. 000 53, 868. 00
0655 622-00270 Bol l ard 2.000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0.00
0660 624-29016 15 Inch Drainage Pipe (Cass 9) (Conplete In Place) 137. 000 0. 000
LF 0. 000 0. 00

182. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0665 624-29019

0670

624-49019

0675

625- 00000

0680

626- 00000

0685

626-01114

0690

627-00013

0695

627-01010

0700

627-02010

0705

627-30323

0710

627-30328

0715 630- 00000

C21138
21138-BID
FSA1602- 159

18 Inch Drainage Pipe (Class 9) (Conplete In Place)

18 I nch Equival ent

(Conp

| TEM

DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

*Pavenment Marking Paint (H gh Build)

*Pr ef or med

*Pr ef or med

*Pr ef or med

1)(In

*Pr ef or med
Li ne) (Type

*Fl aggi ng

Pl asti c Pavenent

Pl astic Pavenent

Pl asti c Pavenent

Pl astic Pavenent

Dr ai nage Pipe Elliptical

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

275.000
LF
197. 00000

(Class 9) 155. 000
LF

261. 00000

1.000
LS
109, 100. 00000

1. 000
LS
637, 300. 00000

(Tier 1V) 19. 000
DAY
86. 00000
43. 000
GAL
91. 00000
Marking (Type I)(Inlaid) 1, 077.000
SF
17. 00000
Marking (Type I1) (Inlaid) 2,981. 000
SF
20. 00000
Mar ki ng (Word- Synbol ) ( Type 325. 000
SF
48. 00000
Mar ki ng ( XWal k- St op 772.000
SF
16. 00000
6, 000. 000
HOUR

28. 00000

QrY TH'S PERI OD
QTY TO DATE

33.
33.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 200
. 200

. 000
. 362
. 362

. 000
19.
19.

000
000

. 000

300
300

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
439.
439.

750
750
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21, 820

230, 702

1, 634.

3,030

12,313

.00

.00

00

60

00

30

.00

.00

.00

.00

00

15: 38: 47

AMOUNT

21, 820

230, 702

1, 634.

3,030

12,313

.00

.00

00

60

00

30

.00

.00

.00

.00

00
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PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 630-00007 *Traffic Control Inspection 44.000 0. 000
DAY 6. 000 678. 00
113. 00000 6. 000 678. 00
0725 630-00012 *Traffic Control Management 100. 000 0. 000
DAY 14. 000 11, 732.00
838. 00000 14. 000 11,732.00
0730 630-80331 *Barricade (Type 3 F-A) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0735 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 0. 000
EACH 3. 000 645. 00
215. 00000 3. 000 645. 00
0740 630-80340 *Pedestrian Barricade (ADA) 150. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0745 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000 0. 000
EACH 27.500 880. 00
32. 00000 27.500 880. 00
0750 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 0. 000
EACH 12. 000 516. 00
43. 00000 12. 000 516. 00
0755 630-80350 *Vertical Panel 25. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0760 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1.500 7,245.00
4,830. 00000 1.500 7,245.00
0765 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0770 630-80360  *Drum Channel i zi ng Device 50. 000 0. 000
EACH 17. 000 544. 00

32. 00000 17. 000 544.00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21138-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: FSA1602- 159 ESTI MATE NO 0001 15: 38: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 3.500 143. 50
41. 00000 3.500 143. 50
0780 630-80370 Barrier (Tenporary) (Concrete) 1, 780. 000 0. 000
LF 543. 000 33, 666. 00
62. 00000 543. 000 33, 666. 00
0785 630-80380 *Traffic Cone 86. 000 0. 000
EACH 43. 000 215. 00
5. 00000 43. 000 215. 00
0790 630-85010 I mpact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
3, 220. 00000 0. 000 0. 00
0795 700-70010 F/ A Mnor Contract Revisions 124, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70013 F/ A Concrete Pavenent |ncentive 38, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70016 F/ A Fuel Cost Adjustnent 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700- 70033 F/ A Video Tapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70034 F/ A Cont anmi nated G oundwat er Di sposal 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700- 70034 F/ A Dewat ering 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0830 700-70034

0835

700- 70037

0840

700- 70060

0845

700- 70082

0850

700- 70380

0855 700- 70589

CAT NO0400

0860 620-00002

0865 620-00012

0870 620-00020

C21138
21138-BID
FSA1602- 159

| TEM
DESCRI PTI ON

ROADWAY

F/ A Project First

F/ A Cont ani nated Soi |

Di sposal

F/ A Adj ust

Uilities

Servi ce

El ectri cal

F/ A Furnish & Install

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
500. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
35, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
28, 910. 00000
1. 000
EACH
18, 070. 00000
1. 000
EACH
7, 230. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5,503, 030. 00 $

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

5,557,240.00 %
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674, 618.

28, 910.

18, 070.

7, 230.

728, 828.

15: 38: 47
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
40% 674,618.40

00
28, 910. 00

00
18, 070. 00

00
7,230.00
00$ 54, 210. 00
40% 728, 828.40



